

Update on FCAL-II Project

Module Fabrication

52 Total Assembled by Students:

- Students began June 13th
- June 13th output: 4 modules
- June 14th output: 14 modules
- June 15th output: 12 modules
- June 16th output: 22 modules
- 519 total finished modules



Module Testing

- We have begun preliminary testing of completed modules
- Assembly is high priority, but occasional testing will become a part of our duties as well
- Will use oscilloscope



Wrapped Output Breakdown

May 27th:

- 18 crystals

June 3rd:

- 18 crystals

June 9th:

- 53 crystals

June 15th:

- 28 crystals

May 31st:

- 15 crystals

June 6th:

- 31 crystals

June 10th:

- 35 crystals

June 16th:

- 20 crystals

June 1st:

- 14 crystals

June 7th:

- 39 crystals

June 13th:

- 45 crystals

June 2nd:

- 13 crystals

June 8th:

- 43 crystals

June 14th:

- 39 crystals

