

	Activity Name	Duration (Work Weeks)	Start Date	Finish Date	2010			2011				2012							
					2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th				
1	Test and power Solenoid	60.60	8/12/11	10/9/12															
2	Mount Bcal Mods in	6.00	10/24/12	12/4/12															
3	Bcal Mod 1-48 ship to JLab	108.80	4/23/10	5/23/12															
4	Prep Bcal modules for installation	21.60	5/25/12	10/23/12															
5	SiPM contract award	0.00	9/1/10	9/1/10															
6	Receive and test First Article	9.00	1/28/11	4/1/11															
7	First article - Notice to Proceed	0.00	4/1/11	4/1/11															
8	Delivery of production SiPMs	35.00	7/8/11	3/9/12															
9	MOU with USM	8.50	4/1/10	5/31/10															
10	MOU with USM signed	0.00	5/31/10	5/31/10															
11	APP for USM contract	3.00	5/7/10	5/27/10															
12	Statement of Work for USM contract	4.00	5/7/10	6/3/10															
13	RFP for USM contract	6.00	6/4/10	7/15/10															
14	USM negotiation with SiPM vendor	8.00	9/22/10	11/16/10															
15	USM response to JLab RFP	16.00	8/11/10	11/30/10															
16	JLab evaluation of USM proposal	9.00	12/1/10	2/1/11															
17	Non-domestic source approval from DOE	14.80	8/19/10	11/30/10															
18	Jlab contract award to USM	0.00	2/1/11	2/1/11															
19	USM 80% sub-contract award to SiPMs vendor	0.00	3/1/11	3/1/11															
					Second Q	Third Q	Fourth Q	First Q	Second Q	Third Q	Fourth Q	First Q	Second Q	Third Q	Fourth Q				