

Day	Time	Activity
Friday 11/19		Helium production running
Saturday 11/20	3:00 - 11:00	Ramp down magnet
	11:00 - 19:00	Compton running
	19:00 - 22:00	Access for Chris, radcon to switch from helium target to deuterium, begin magnet ramp up
Sunday 11/21	3:00	Finish switch to deuterium target, finish ramp up, begin production on deuterium
Monday 11/22		
Tuesday 11/23		
	11:00 - 12:00	Access for Chris, radcon to purge target, add nitrogen, begin warming
	12:00 - 0:00	Empty target running while target is warming up
Wednesday 11/24	0:00 - 8:00	Ramp down magnet
	08:00 - 12:00	Access for Chris, techs, radcon to install C target ladder
	12:00 - 20:00	Ramp up magnet, pump down target chamber
	20:00	Begin production on C target