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Mod
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1 DIRC Detector ‐ installation 132 daysFri 5/11/18
2 Install Dummy DIRC Bar Box 

onto DIRC tower to test 
installation tools and procedure

3 days Fri 5/11/18

3 Develop and test bar box 
horizontal adjustment

9 days Wed 5/16/18 2

4 Develop and fabricate Bar box 
installation clamps

7 days Fri 5/18/18 2FS+2 
days

5 DIRC tower ‐ Set up limit switche6 days Mon 5/14/18
12 DIRC Water System ‐ complete 

plumbing procurement and 
installation, and P&ID (Keith)

128 
days

Mon 5/14/18

13 DIRC Water System ‐ install 
plastic tank onto downstream 
platform

2 days Mon 5/14/18 2FS‐2 
days

14 Install plumbing on FCAL platfo10 days Wed 5/16/18 13
15 Connect water skid ‐ run and 

test water
1 day Thu 5/31/18 14

16 Connect Optical box plumbing 1 day Wed 11/7/18 14,48
17  DIRC water cart, balance 

water flow and check cart 
signals into PLC and  EPICS 

2 days Thu 11/8/18 16

18 Leak test and system 
documentation

1 day Thu 11/8/18 16

19 Test Controls/alarms 2 days Fri 11/9/18 18
20 Bar Box installation 5 days Tue 6/5/18
27 Lower Optical Box Test installatio51 days Mon 8/13/18
28 Remove Upper Optical Box 

from truck
1 day Mon 8/13/18

29 Remove Lower Optical Box 
from truck

1 day Mon 8/13/18 28

30 Install on support structure 1 day Tue 8/14/18 29
31 Install all water tight seals and

leak check
1 day Wed 8/15/18 30

32 Remove Lower Optical Box 
and deliver to ESB

1 day Thu 8/16/18 31

33 Connect FCAL and DIRC 
Supports and move in position

1 day Fri 8/17/18 32

34 Resurvey support structure to 
take out Yaw

1 day Mon 8/20/18 33
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35 Install mirrors in box 1 day Tue 9/18/18 61
36 Fiducialize Mirror Box 2 days Wed 9/19/18 35
37 Test Mirror Box mirrors with 

laser bench
3 days Fri 9/21/18 36

38 Install Plexiglass window 1 day Wed 9/26/18 37
39 Install pmts 3 days Thu 9/27/18 38
40 Install and test dark box/pmts 5 days Tue 10/2/18 39,60
41 Remove dark box and pmts 2 days Tue 10/9/18 40
42 install Quartz window 1 day Tue 10/23/18 59
43 Final Install Lower Optical Box 14 days Mon 10/29/18
44 Separate FCAL and DIRC 

Support
1 day Mon 

10/29/18
45 Transport lower OB from ESB 

to Hall
1 day Tue 10/30/18 44,42

46 Crane into place and rough 
align

1 day Mon 11/5/18 54,44

47 install nitrogen purge system 1 day Mon 11/5/18 46FS‐1 d
48 Survey and alignment 

adjustment of Mirror Box
1 day Tue 11/6/18 47

49 Connect FCAL and DIRC 
Supports and move in position

1 day Wed 
11/14/18

58

50 Survey and Align in Final Positio1 day Thu 11/15/18 49,33
51 PMT/electronics/cable/controls 

installations
132 
days

Fri 5/11/18

52 install controls 
hardware/software

37 days Fri 5/11/18

53 install crates and cables 4 days Thu 7/5/18 52
54 Install pmts and dark box 3 days Wed 10/31/1845
55 Cable pmts to crates 3 days Wed 11/7/18 48
56 Test Air cooling system 1 day Mon 11/12/1855
57 Test controls/alarms 3 days Tue 11/13/18 56
58 Test pmts 5 days Wed 11/7/18 48
59 Quartz window delivery to JLAB 1 day Mon 10/22/18
60 Dark Box delivery to JLAB 1 day Mon 10/1/18
61 Mirror Box delivery to JLAB 1 day Mon 9/17/18
62 Installation Complete 0 days Thu 11/15/18 58,50
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