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	Hall D work Nov 2013-Sept 2014
	Task	Activity	duration	budget labor	Budget Capital	Eng	Des
	Design Photon beam profiler support	2562175	Feb 2014-Mar 2014			 	Chuck
	Hodoscope/Microscope support design/fab	25512005	Nov 2013 - Jan 2014	$7K	$9K	Bill	Rich
	support FDC install		Nov 2013-Dec 2013			Bill	Rich
	Support Tagger thin window fab		Dec 2013 - Jan 2014			Bill	Chuck
	Design Solid target		Feb 2014 - APR 2014			Bill	Chuck
	Field Map Tagger Magnet	25620161	Nov 2013- Dec 2013	$15K		Giles	Wayne
	Field map PS magnet	2562214/16	Dec 2013 - Jan 2014	$6K	$12K	Giles	Wayne
	Complete AC power design/install		Nov 2013-Dec 2013			Giles	Damon
	Develop/implement UPS in Hall D		Dec 2013-Mar 2014			Giles	Damon
	Develop/implement UPS in Tagger Hall		Jan-14			Giles	Damon
	Design/Fab Instrument air system in hall	2562636/37	Nov 2013-Jan 2014	$5K	$2K	Matt	Rich
	Design/Fab instr air system in tagger	?	Dec 2013 - Feb 2014			Matt	Rich
	Design/Fab commissioning target		Dec 2013 - Mar 2014			Matt	Chuck
	Design/install Nitrogen purge system in Hall D		Nov 2013 - Dec 2014			Matt	Rich
	Design/Fab "diving board" tooling	2562380	Nov 2013-Dec 2013			Matt	Rich
	Design/install FDC/CDC gas system	2562392	Nov 2013-Dec 2013		$14K	Narciso	Damon
	Design/Fab Total Absorption counter	2553200	Feb 2014- May 2014	$18K	$6K	Narciso	Damon
	Complete as builts and install BCAL cooling		Nov 2013-Dec2013			Narciso	Damon
	Start counter support structure design/Fab	25213015/25	Nov 1013-Jan 2014	$12K	$5K	Tim	Chuck
	TargetCryo/gas system design/scattering chamber	2552008/01/32	Nov 2013 - Jan 2014	$7K	$38K		Floyd
	Design/Fab Target installation cart	2552035	Nov 2013-Jan 2014	$3K	$12K		Floyd
	Design/Fab High gran. PS detector/cooling	2553130	Nov 2013-Dec 2014	$18K			Chuck/Dan
	Design/Fab Radiator and Pair conv. Targets	2553145/47	Nov 2013-Dec 2014		$2K		Slava
	Design/Fab photon beamline to dump	2553185	Dec 2013-Mar 2014	$16K	$12K		Slava
	Design/Fab BCAL lateral support	2562231/2562231	Nov-13	$5K	$4K		Floyd
	Complete FCAL as built drawings		Nov-13				Chuck
	Complete install/as built chilled water in Hall		Nov-13				Floyd
	Design/Fab dry air cooling system in Hall D		Nov 2013-Jan 2014				Floyd
	Design/Install flammable gas detection system in hall		Dec 2013 - Mar 2014				Damon
	Update racks install drawing		Nov-13				Damon
	Update cable tray install drawing		Nov-13				Rich
	Release all structural analysis		Nov-13				Wayne
	Support NX conversion		Nov 2013-Feb 2014				Chuck/Dan
	Design/fab beamline to electron dump		Nov 2013-Jan 2014				Damon
	Complete CDC as-built dwgs	25212010	Nov 2013 -Dec 2013	$10K	 		Slava
	Design support/Vacuum chamber for polorimeter	2553150	Dec 2013 - Mar 2014	$20K	$6K		Slava
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