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Gluex Detector Tasks/Status
Solenoid

· Coil repairs contract in process

· Upstream ring in process of getting machined 

· Designer needed ½ time to work on cryogenics and structure
· Support structure– need to tie in with BCAL
· Need to tie in with Target cryogenic system

· ½ time designer to be available in January

UPV

· On hold
Target
· Action tracker updated to reflect geometry questions for target
· Met with Mike Seely and determined input for tracker
· Maybe get Werner to do some research on target dimensions?

· Need to talk with Steve Christo about reducing 4cm diam.

Start Counter
· Werner to put out geometry specification soon. He is looking at the shape of the scintillators also
· 40 channels

CDC
· Bill to look at FDC/CDC rails
· Need to take a closer look at feedthru and gas plenum. Tim at CMU this week

· Need to Design insertion tooling

· Develop alignment scheme and features (all permanent features must be non-magnetic)
· Slava to begin looking at design

· Need to talk to Brian and Simon about mixing methane into gas system

BCAL

· Review and update current insertion concept)
· Regina looking at machinability of wedges
· Make scale model
· Design assy/installation cart (in process)
· Where is layup and machining going to take place? All in Alberta?

FDC
· Latest cooling scheme (24 circuits total with florinert) looks to be acceptable
· Include cooling scheme on prototype
· Produce prototype baseline drawings – first cut almost done- if all is well, these will be the production dwgs also
· Deflection test on wireframe successful
· Bill to look at FDC/CDC rails

· Look at strong back design
· Design installation tooling

· Bill investigating o-ring materials and compression

Cerenkov
· On hold
TOF

· Develop concept for connecting to FCAL (in process)
· Develop (with Matt Sheppard) support structure concept (in process)
FCAL

· Need to revisit lead glass frame
· Beni working on temperature, cookie pressure and machining test piece
· Design support structure with rails (preliminary).

· Add dark room with cooling (preliminary)
· Paul to rerun magnetic shielding analysis

· Look into doing a mag field test on 8x8 array

Tagger

· Need to double check the Protvino vs. Autocad model
· SOW and Spec written

· Interface dwg in work (discrepancy with civil)

Hodoscope
· Have initial assy dwg from Richard and Franz
Microoscope

· Have initial assy dwg

Collimator
· Have initial assy dwg and some details

Pair Spectrometer
· Have initial assy dwg from Hall B

· Trying to contract Yerevan to write spec.

Radiator
· Look at Goniometer from German company
· New support for thin radiator to be designed

Infrastructure

· Develop Platforms designs  (Front, Rear, Side)
· Develop cable routing scheme, work with elecrical
· Perform global cooling analysis

· Need to Update rack quantities and positions[image: image1.png]



