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-‐	  Last	  week	  we	  hired	  4	  persons	  to	  work	  in	  the	  shi8s.	  	  All	  of	  them	  already	  have	  
been	  trained	  to	  work	  in	  stage	  2	  and	  3.	  

-‐Yesterday	  we	  started	  with	  the	  shi8s	  from	  stage	  2	  to	  measure	  the	  test	  MPPCs	  
from	  Jefferson	  Lab.	  

-‐	  We	  have	  found	  a	  problem	  with	  the	  room	  from	  stage	  2.	  Due	  to	  the	  number	  of	  
computers	  and	  the	  equipment	  for	  measurements,	  this	  room	  is	  hot	  (27	  C),	  so	  
we	  already	  have	  ordered	  a	  new	  air	  condiOoner	  to	  solve	  it.

-‐	  Today	  in	  the	  a8ernoon	  we	  should	  have	  the	  documentaOon	  translated	  into	  
english.	  


