
ID Task 
Mode

Task Name

1 CPP Tests
2 Take initial data
3 Set up DAQ
4 Take data
5 Install Shielding
6 separate 

Platform
7 Implement 

Controlled 
access

8 Gather 
equipment

9 set up 
lifts/ladder

10 Unbolt DS 
end of 
brackets

11 Set up 
chainfall

12 Separate 
platform

13 Move DIRC out
14 install shield 

assy
15 Load test hoist 

setup
16 Reposition FCAL

Platform (close)

17 Take Data ‐ no 
shield

18 Change shielding ‐ 
1 shield

19 Take Data ‐ 1 
shield

20 Change shielding ‐ 
2 shields

21 Take Data ‐ 2 
shield

22 Reconfigure to 
standard DIRC run

10 PM 12 AM 2 AM 4 AM 6 AM 8 AM 10 AM 12 PM 2 PM 4 PM 6 PM 8 PM 10 PM 12 AM 2 AM 4 AM 6 AM 8 AM
Tue Aug 18 Wed Aug 19

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress
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