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o 2 Week Retum Notic  6/16/20  6/29/20
o 2 Week Restore Period 6/30/20  7/13/20

o TunnelWamUp 72220 7/5/20 =]
v Ciyo b8 13 —
g o 556 600 7820
o ESIC 63020 T ™~
% o EESRF 6020 T4 pr—
o Instalation 63020 70 ™
o EESDC 63020 /820 po—
o Gun 60 T ™
o BeamOperations 720 71y%0 !_|_
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Name I Begin date | End date
@ 2 Week Retun Notic ~ 6/16/20 6/29/20
© 2 Week Restore Period 6/30/20  7/13/20
@ Tunnel Warm Up 7/2/20 7/5/20
= o Cryo 6/28/20  7/3/20
© 4.5k Reroute for R... 6/28/20  6/29/20
© Pull 4.5k Retum B... 6/30/20  6/30/20
@ INJ/NL Pumpdow... 7/1/20 7/1/20
o SL/LERF Pumpdo..| 7/2/20  7/2/20
@ Pumpdown/Fillin... 7/3/20 7/3/20
= o 556 6/30/20  7/8/20
® SA Camera Fix 6/30/20 6/30/20
© Sweep Changes  7/1/20 7/1/20
@ MBSY1C Troubles... 7/8/20 7/8/20
e EESIC 6/30/20  7/1/20
® Standard HCO 6/30/20 7/1/20
© EESRF 6/30/20  7/4/20
© Repairs and HCO  6/30/20  7/1/20
© INJ/NL Recovery  7/2/20 7/3/20
o SLRecovery 7320 74720
o Energy Check!?l?  7/4/20 7/4/20
= @ |nstallation 6/30/20 71/20
¢ Tunnel Walkthrou... 6/30/20  6/30/20
@ HCO 7/1/20 71720
= © EESDC 6/30/20  7/8/20
@ Inspectionsandl.. 6/30/20  ©/30/20
@ Main Machine Tri... 7/1/20 7/3/20
o ARCBoxSupply.. 7/3/20  7/4/20
© Hall Power Suppli... 7/8/20 7/8/20
# ® Gun 6/30/20 71720
& © Beam Operations 1/2/20 7/13/20
@ 6 Weeks Physics 7/14/20 8/24/20
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