

✓ **Cables Tested and Labeled so far,**

High Voltage (HV) cables = 320

Low Voltage (LV) cables = 1370

After last meeting : 50 LV tested and labeled

- ✓ 110 more LV cables required to complete.
- ✓ Actively involved in divider installation and testing.
- ✓ Completed and tested 6 layers from bottom – 240 dividers
- ✓ Crate – Ethernet – Cable connections (7 crates and 3 clean HV power supply systems)