

Calibrations for SRC/CT

- First full monitoring launch finished this week
- Drift Chambers
 - CDC — First pass of timing and dE/dx done, iterating
 - FDC — Done!
- Calorimeters — Skimming ~60% done
 - BCAL — In dependency with CDC
 - FCAL — Gain calibration in progress
- Timing
 - SC — Need to check resolutions
 - TOF — About to update
 - PS — In progress
 - TAGH — Nearly done, dealing with some outliers
 - TAGM — First pass looks good, fine-tuning in progress