

Activity ID	Activity Name	Start	Finish	Original Duration	Total Float	FY2011												FY2012												FY2013												FY2014											
						F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F	F												
COSTED BL12-044 12 GeV CR11-059,12-001A-D, 05, 02, 03,07-01...						COSTED BL12-044 12 GeV CR11-059,12-001A-D, 05, 02, 03,07-018,21-29A,34-38,32,39,42,44																																															
1.5 CONSTRUCTION HALL D						1.5 CONSTRUCTION HALL D																																															
1.5.2 DETECTORS						1.5.2 DETECTORS																																															
1.5.2.3 PARTICLE ID						1.5.2.3 PARTICLE ID																																															
1.5.2.3.1 TIME OF FLIGHT						1.5.2.3.1 TIME OF FLIGHT																																															
15231001	Prepare Procurements/Fabrication Packages 2011 (TOF)	01-Jun-11 08:00	30-Sep-11 16:00	86.00d	128.00d	Prepare Procurements/Fabrication Packages 2011 (TOF)																																															
15231001a	Prepare Procurements/Fabrication Packages 2012 (TOF)	03-Oct-11 08:00	10-Apr-12 16:00	127.00d	128.00d	Prepare Procurements/Fabrication Packages 2012 (TOF)																																															
15231002	Engineering Support for Testing 2012	29-May-12 08:00	28-Aug-12 16:00	65.00d	215.00d	Engineering Support for Testing 2012																																															
15231005	Proc Scintillator (TOF)	06-Jun-12 08:00	28-Sep-12 16:00	82.00d	82.00d	Proc Scintillator (TOF)																																															
15231010	Proc Light Guides (TOF)	06-Jun-12 08:00	28-Sep-12 16:00	82.00d	72.00d	Proc Light Guides (TOF)																																															
15231011E	FY11 Travel (TOF)	01-Oct-10 08:00	30-Sep-11 16:00	248.00d	165.00d	FY11 Travel (TOF)																																															
15231012E	FY12 Travel (TOF)	03-Oct-11 08:00	28-Sep-12 16:00	247.00d	165.00d	FY12 Travel (TOF)																																															
15231013E	FY13 Travel (TOF)	01-Oct-12 08:00	29-Mar-13 16:00	120.00d	165.00d	FY13 Travel (TOF)																																															
15231015	Proc Supplies (TOF)	02-Nov-11 08:00	01-Dec-11 16:00	20.00d	333.00d	Proc Supplies (TOF)																																															
15231019	Proc First Article PMTs (TOF)	02-Aug-10 08:00	30-Sep-10 16:00	43.00d	588.00d	Proc First Article PMTs (TOF)																																															
15231020	Proc PMTs (TOF)	05-Apr-12 08:00	28-Sep-12 16:00	124.00d	93.00d	Proc PMTs (TOF)																																															
15231025	Proc Dividers (TOF)	05-Apr-12 08:00	28-Sep-12 16:00	124.00d	120.00d	Proc Dividers (TOF)																																															
15231030	Proc Magnetic Shields (TOF)	01-Oct-12 08:00	31-Jan-13 16:00	80.00d	66.00d	Proc Magnetic Shields (TOF)																																															
15231045	Proc Supprt Struct (TOF)	11-Apr-12 08:00	28-Sep-12 16:00	120.00d	128.00d	Proc Supprt Struct (TOF)																																															
15231050	Proc Calibration Sys (TOF)	01-Oct-12 08:00	31-Jan-13 16:00	80.00d	203.00d	Proc Calibration Sys (TOF)																																															
15231055	Test Scintillator (TOF)	31-Aug-12 08:00	05-Dec-12 16:00	66.00d	82.00d	Test Scintillator (TOF)																																															
15231060	Test Light Guides (TOF)	20-Jul-12 08:00	19-Dec-12 16:00	106.00d	72.00d	Test Light Guides (TOF)																																															
15231065	Test PMTs (TOF)	27-Jul-12 08:00	16-Nov-12 16:00	80.00d	93.00d	Test PMTs (TOF)																																															
15231070	Test Dividers (TOF)	11-Jul-12 08:00	10-Oct-12 16:00	65.00d	120.00d	Test Dividers (TOF)																																															
15231075	Test Calibration Sys (TOF)	05-Oct-12 08:00	31-Jan-13 16:00	76.00d	203.00d	Test Calibration Sys (TOF)																																															
15231080	Counter Assy & Test (TOF)	07-Jan-13 08:00	15-Aug-13 16:00	155.00d	66.00d	Counter Assy & Test (TOF)																																															
15231090	Shipping (TOF)	16-Aug-13 08:00	19-Aug-13 16:00	2.00d	66.00d	Shipping (TOF)																																															

— Primary Baseline
 — Remaining Work
 — Critical Remaining Work
 ◆ Baseline Mil...
 ◆ Milestone