

SiLab Status Report

July 10, 2012

Summary

- Stage 1
 - 1800 MPPCs have been measured in stage 1.
- Stage 3
 - 1600 MPPCs have been successfully measured in stage 3 (57% of total work)
 - Several problem due to mechanical stresses in the station.
 - By the end of the week we are going to change 3 broken position of the dark box.
- Stage 2
 - The 280 MPPCs with the PDE measurement needed for the next bunches of MPPCs, were measured. After this, we have measured 80 extra MPPCs in this stage .

Summary

- Shipping and Receiving
 - The 5th shipment with 640 MPPCs is delayed and should be sended this week to the University.