

Status Report

Orlando Soto

MPPCs ready

- MPPC arrival date

2013/03/07

- Quantity

360 + 10

- Measurement
Starting date:

2013/03/07

Ready 81.

under analysis 57.

under test 222.

