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I will break the procurements into fiscal year based on the award of contract (PO submitted or Credit card submitted). Since the design is not final, these are just estimates at this time. Since we are in MEDCON6, things may run a little slower than expected.

FY2020
Component		Qty			Total Cost	Expected award 	 Delivery
	Load leveler Airloc
	3
	$4800
	06/2020
	09/20

	Adjustment cartridges
	3
	$5800
	07/2020
	09/20

	Welded support frame
	1
	$22000
	09/2020
	12/2020

	Hillman Rollers
	3
	$2400
	06/2020
	09/2020

	Roller plate/hardware
	4
	$4400
	06/2020
	09/2020

	Dark room pieces
	8
	$1500
	06/2020
	08/2020

	Steel absorbers
	5
	$180000
	09/2020
	12/2020

	Installation hardware
	Many items
	$5000
	08/2020
	11/2020

	Static Lead absorber
	1
	$2000
	09/2020
	11/2020

	Moveable lead absorber
	1
	$4000
	09/2020
	11/2020



