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Overview as 06/29/23

 Five separate teams

 Hall D Cable Labeling

 Lead Glass Crystal Module Refurbishment

 PMT Testing

 LMS Fibers

 Module Assembly/Inventory



Hall D Team

 Cable Team (Aaron, Jaime, Payton, 

Connor, Bradley)

 16 Bundles of cables relabeled

 Approx. 110 left

 Lead Glass Module Team (Bradley, 

Denton)

 Switched out dividers on faulty PMT 

modules to operational Modules



PMT Testing (Madelyn and Madison)

 Ensure PMTs are Operational

 Pulse Generator Sends Voltage through PMT

 Record Mean Amplitude

 Ensures Consistency of Data

 Edit and Update of Wiki Page



PMT Testing II



Module Assembly (Brandyn, Denton, Philip, and Quinn)

 Six wrapped crystals left to assemble

 Waiting on final order of Siccas

LMS Fibers (Denton and Manev)

 LMS (Light monitoring System)

 Cut fibers to varying lengths

 Glue “donuts” to fibers 

 Shall be glued to face of modules



Inventory (Brandyn and Philip)

 BLUF

 Total Assembled Modules: 1,583

 Total Crytur Modules: 920

 Total Sicca Module: 657

 Total Crystals: 1615

 Modules Stored in Rooms 108 and 126

 Separated by Crytur and Sicca Crystals



Inventory II
Shelf N3 Both Shelf 4 Crytur Shelf 5 Crytur

3-A (Sicca) 10 4-A 31 5-A 33

3-B 0 4-B 34 5-B 34

3-C (Crytur) 31 4-C 32 5-C 37

3-D 0 4-D 32 5-D 40

3-E 0 4-E 32 5-E 39

Shelf N3 Total 41 Shelf 4 Total 161 Shelf 5 Total 183

Shelf 6 Crytur Shelf 7 Crytur Shelf 8 Sicca

6-A 29 7-A 34 8-A 37

6-B 32 7-B 30 8-B 32

6-C 34 7-C 35 8-C 32

6-D 33 7-D 32 8-D 34

6-E 34 7-E 30 8-E 16

Shelf 6 Total 162 Shelf 7 Total 161 Shelf 8 Total 151

Cabinet S7 Crytur Cabinet S8 Crytur Cabinet S9 Sicca

S7-A 21 S8-A 23 S9-A 26

S7-B 25 S8-B 22 S9-B 27

S7-C 27 S8-C 22 S9-C 29

S7-D 30 S8-D 25 S9-D 27

S7-E 27 S8-E 0 S9-E 9

S7 Total 130 S8 Total 92 S9 Total 118

Room 108 Shelves

Right Shelf Sicca Left Shelf Sicca Additonal 6

R-A 0 L-A 57 "Iffy" Modules 26

R-B 51 L-B 48 Unassembled Crystals 6

R-C 51 L-C 49

R-D 54 L-D 16

R-E 52 L-E 0

Total 208 Total 170

Grand Total 1615

Total Modules 1583

Crytur Total 920

Sicca Total 657
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