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July 17, 2012

Javiera Quiroz R.



  

Summary

Original Plan Current Plan Completed

Total required Total required

Receipt from 
Hamamatsu 2800 2800 1800

Accepted by Stage 1 2800 2800 1800

Accepted by Stage 2 280 800 1059

Accepted by Stage 3 2800 2800 1800

Shipped to Jlab 2800 2800 400



  

Summary
● Shipping and Receiving

● The 5th shipment with 640 MPPCs is now in 
Santiago's Customs.

● There are 1200 MPPCs scheaduled to send

Nº of Pieces Scheduled  
Shipment date

600 July 25
280 August 1
320 August 7
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