

# SiLab Status Report

## October 23, 2012

# Summary

	<b>Original Plan</b>	<b>Current Plan</b>	<b>Completed</b>
	<b>Total required</b>	<b>Total required</b>	
Receipt from Hamamatsu	2800	2800	2440
Accepted by Stage 1	2800	2800	2440
Accepted by Stage 2	280	800	2179
Accepted by Stage 3	2800	2800	2400
Shipped to Jlab	2800	2800	1800