

MIT-Bates: Tasks for GlueX September 2017

Main Task	Next Step	Task Completion
Get additional Quotes for Box	Review weld notes	Week 4 Sep 2017
Produce PMT test fixture	Review window thickness calculations	Week 1 Oct 2017
Get quotes for mirrors	Finish redlining drawings	Week 2 Oct 2017
Get quotes for Window	Finish redlining drawings, Review thickness calcs	Week 3 Oct 2017
Get quotes for strongbacks	Finish redlining drawings	Week 4 Oct 2017