

	Name	Revised Duration (Work Days)	Revised Start Date	Revised Finish Date	2009				2010				2011				2012			
					1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th
1	BCAL FABRICATION	972.00	9/1/08	5/22/12																
2	PREPARATIONS...	61.00	7/17/09	10/9/09																
8	LEAD...	696.00	1/26/09	9/26/11																
35	FIBERS...	696.00	9/1/08	5/2/11																
64	ALUMINUM PLATES...	700.00	11/12/08	7/19/11																
76	PRODUCTION SETUP...	31.00	8/14/09	9/25/09																
87	CONSTR PROTOTYPE...	38.00	9/28/09	11/18/09																
96	PRODUCTION MODULE CONSTRUCTION	682.00	10/12/09	5/22/12																
97	MODULES 1-4...	88.00	10/12/09	2/10/10																
115	MODULES 5-8...	132.00	10/26/09	4/27/10																
133	MODULES 9-12...	176.00	11/9/09	7/12/10																
151	MODULES 13-16...	179.00	1/19/10	9/24/10																
169	MODULES 17-20...	178.00	4/6/10	12/9/10																
187	MODULES 21-24...	177.00	6/22/10	2/23/11																
205	MODULES 25-28...	176.00	9/7/10	5/10/11																
223	MODULES 29-32...	175.00	11/23/10	7/25/11																
241	MODULES 33-36...	174.00	2/8/11	10/7/11																
259	MODULES 37-40...	173.00	4/26/11	12/22/11																
277	MODULES 41-44...	172.00	7/12/11	3/7/12																
295	MODULES 45-48...	171.00	9/27/11	5/22/12																
					1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th